COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/13/2006

ESTIMATE SUMMARY 14:05:37
CONTID: C14838 ESTIMATE NO: 0009 PROG SPEC YR:2002
PCN: 14838-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 204.° DAYS TIME ALLOW: 215 WORK DAYS
Ft. Morgan to Brush (Phase II) PERCENT TIME: 95.12 ORIG TIME ALLOW: 200 WORK DAYS
PROJECT NO: IM 0761-190
Ft. Morgan to Brush (Phase II)
NAME OF ROAD: 076A
PROJECT COUNTIES: MORGAN
CONTRACTOR:
INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 09/27/2006 DATE TIME STARTED 12/01/2005
P. O. BOX 4356 DATE LET 06/09/2005 DATE WORK BEGAN
DATE AWARDED 07/25/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/12/2005 DATE ACCEPTED
ENGLEWOOD CO 80155-43.303 790-9100 DATE NOTICE TO PROCEED 12/01/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 10,621,391.44 PARTICIPATING $ 7,810,390.91 S 3,255,045.44
AWARD PROJECT AMT: S  8,279,513.82 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 73.53% TOTAL EARNINGS 7,810,390.91 3,255,045.44
FUNDS AVAILABLE: $ 2,811,000.53 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 7,810,390.91 3,255,045.44
TOTAL CLAIMS: $ 0.00 RETAINAGE -124,192.71 -57,028.51
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 7,686,198.20 3,198,016.93
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 7,686,198.20 3,198,016.93
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,198,016.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14838-BID ESTIMATE RUN 10/13/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0009 14:05:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 *REMOVAL OF STRUCTURE 7.000 3.000
EACH 0.000 0.00
461.43000 3.000 1,384.29
0010 202-00002 *REMOVAL OF STRUCTURE (SPECIAL) REMOVE PORTIONS OF 0.000 0.000
CORRAL
EACH 0.000 0.00
1,538.09000 0.000 0.00
0015 202-00035 *REMOVAL OF PIPE 164.000 56.000
LF 0.000 0.00
15.38000 56.000 861.28
0020 202-00210 *REMOVAL OF CONCRETE PAVEMENT 35,976.000 13,461.000
SY 0.000 0.00
3.08000 13,461.000 41,459.88
0025 202-00220 *REMOVAL OF ASPHALT MAT 20,636.000 9,718.000
Sy 0.000 0.00
2.05000 9,718.000 19,921.90
0030 202-00810 *REMOVAL OF GROUND SIGN 2.000 1.000
EACH 0.000 0.00
76.90000 1.000 76.90
0035 202-01000 *REMOVAL OF FENCE 256.000 0.000
LF 0.000 0.00
1.03000 0.000 0.00
0040 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,398.000 1,398.000
LF 0.000 0.00
2.05000 1,398.000 2,865.90
0045 202-05150 *SANDBLASTING 24,750.000 0.000
SF 12,392.000 5,700.32
0.46000 12,392.000 5,700.32
0046 202-00250 REMOVAL OF PAVEMENT MARKING MCR 1 LINE 1 26,584.000 2,191.000
SF 19,004.000 21,854.60
1.15000 21,195.000 24,374.25
0050 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) DELETED BY 0.000 0.000
CMO #7
cy 0.000 0.00

8.15000 0.000 0.00
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PCN: 14838-BID ESTIMATE RUN 10/13/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0009 14:05:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0051 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO #7 49,437.000 39,550.000
cy 9,887.000 116,073.38
11.74000 49,437.000 580,390.38
0055 203-01500 *BLADING 100.000 50.500
HOUR 13.000 1,599.65
123.05000 63.500 7,813.68
0060 203-01550 *DOZING 100.000 5.000
HOUR 24.000 3,445.44
143.56000 29.000 4,163.24
0065 208-00011 *EROSION BALES (WEED FREE) 460.000 324.000
EACH 26.000 291.72
11.22000 350.000 3,927.00
0070 208-00020 *SILT FENCE 14,000.000 12,675.000
LF 0.000 0.00
1.07000 12,675.000 13,562.25
0075 208-00045 *CONCRETE WASHOUT STRUCTURE 3.000 2.000
EACH 1.000 900.00
900.00000 3.000 2,700.00
0080 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.800
LS 0.200 1,000.00
5,000.00000 1.000 5,000.00
0083 210-00810 RESET GROUND SIGN MCR LINE 3 13.000 0.000
EACH 13.000 2,990.00
230.00000 13.000 2,990.00
0085 210-01000 *RESET FENCE 337.000 337.000
LF 0.000 0.00
16.41000 337.000 5,530.17
0090 210-01011 *RESET GATE 2.000 0.000
EACH 0.000 0.00
16.92000 0.000 0.00
0095 212-00006 *SEEDING (NATIVE) 33.500 14.000
ACRE 19.500 6,498.38
333.25000 33.500 11,163.88
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PCN: 14838-BID ESTIMATE RUN 10/13/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0009 14:05:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0100 212-00047 *SOIL PREPARATION (SPECIAL) 32.900 14.000
ACRE 18.900 22,771.48
1,204.84000 32.900 39,639.24
0105 213-00002 *MULCHING (WEED FREE HAY) 45.000 18.700
ACRE 19.500 4,498.85
230.71000 38.200 8,813.12
0110 213-00061 *MULCH TACKIFIER 6,540.000 2,640.000
1B 3,900.000 5,811.00
1.49000 6,540.000 9,744.60
0115 213-00100 *SOIL BINDER 27.000 7.200
ACRE 0.000 0.00
405.03000 7.200 2,916.22
0120 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 10,400.000 5,199.000
sy 2,210.000 2,497.30
1.13000 7,409.000 8,372.17
0125 304-06000 *AGGREGATE BASE COURSE (CLASS 6) DELETED BY CMO #5 0.000 0.000
TON 0.000 0.00
11.28000 0.000 0.00
0126 304-06004 AGGREGATE BASE COURSE (CLASS 6) (6") CMO #5 64,790.000 28,731.000
sy 0.000 0.00
3.35000 28,731.000 96,248.85
0127 304-06004 AGGREGATE BASE COURSE (CLASS 6) (8") CMO #5 2,413.000 289.000
sY 0.000 0.00
4.46000 289.000 1,288.94
0130 304-07009 *AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 3,610.540 1,551.440
TON 2,059.100 29,568.68
14.36000 3,610.540 51,847.35
0131 900-00006 ADDED ITEM (DOLLAR)/ OVERWT LOADS - ITEM 304 CL 7 -140.000 -140.000
DOL 0.000 0.00
1.00000 -140.000 -140.00
0135 310-00500 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 43,252.000 43,252.000
sy 0.000 0.00
1.54000 43,252.000 66,608.08
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PCN: 14838-BID ESTIMATE RUN 10/13/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0009 14:05:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0140 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 118.110 30.600
TON 87.510 13,459.91
153.81000 118.110 18,166.50
0145 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 236.000 24.000
TON 212.000 13,576.48
64.04000 236.000 15,113.44
0150 412-00000 FURNISH CONCRETE PAVEMENT 8,035.000 3,377.000
cy 4,658.000 256,190.00
55.00000 8,035.000 441,925.00
0155 412-00800 *CONCRETE PAVEMENT (8 INCH) 600.000 0.000
SY 0.000 0.00
90.00000 0.000 0.00
0160 412-01000 *CONCRETE PAVEMENT (10 INCH) 123,649.000 60,557.000
sy 63,092.000 1,892,760.00
30.00000 123,649.000 3,709,470.00
0165 412-01200 *CONCRETE PAVEMENT (12 INCH) 50,937.000 8,664.000
SY 6,105.000 219,780.00
36.00000 14,769.000 531,684.00
0170 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 8.000 0.000
sy 0.000 0.00
20.51000 0.000 0.00
0175 506-00209 *RIPRAP (9 INCH) 4.000 0.000
cy 0.000 0.00
102.54000 0.000 0.00
0179 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 56.000 0.000
MCR LINE 4
LF 56.000 4,508.00
80.50000 56.000 4,508.00
0180 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 1.000 512.70
512.70000 1.000 512.70
0185 603-07240 *24 INCH REINFORCED CONCRETE PIPE (JACKED) 140.000 0.000
LF 0.000 0.00
410.16000 0.000 0.00
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PCN: 14838-BID ESTIMATE RUN 10/13/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0009 14:05:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0190 604-00310 *INLET TYPE C (10 FOOT) 1.000 0.000
EACH 0.000 0.00
3,588.88000 0.000 0.00
0195 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,802.000 577.000
LF 1,225.000 17,897.25
14.61000 1,802.000 26,327.22
0200 606-01370 *TRANSITION TYPE 3G 4.000 2.000
EACH 2.000 1,743.18
871.59000 4.000 3,486.36
0205 606-01380 *TRANSITION TYPE 3H 1.000 0.000
EACH 1.000 717.78
717.78000 1.000 717.78
0210 606-02005 *END ANCHORAGE (FLARED) 5.000 2.000
EACH 3.000 4,383.57
1,461.19000 5.000 7,305.95
0215 607-00005 *END POST 5.000 0.000
EACH 0.000 0.00
17.69000 0.000 0.00
0220 607-00010 *CORNER AND LINE BRACE POST 2.000 0.000
EACH 0.000 0.00
148.68000 0.000 0.00
0225 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 256.000 0.000
LF 0.000 0.00
2.26000 0.000 0.00
0230 609-60011 *CURB TYPE 6 (SECTION M) 1,424.000 353.000
LF 1,068.000 5,446.80
5.10000 1,421.000 7,247.10
0235 612-00001 *DELINEATOR (TYPE I) 276.000 84.000
EACH 86.000 1,322.68
15.38000 170.000 2,614.60
0240 612-00002 *DELINEATOR (TYPE IT) 4.000 0.000
EACH 0.000 0.00

16.41000 0.000 0.00



CONTID: C14838 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 14838-BID ESTIMATE RUN 10/13/2006
PROJECT : IM 0761-190 ESTIMATE NO: 0009 14:05:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0245 612-00003 *DELINEATOR (TYPE III) 6.000 0.000
EACH 0.000 0.00
17.43000 0.000 0.00
0250 613-50410 *LIGHT STANDARD (TEMPORARY) 4.000 4.000
EACH 0.000 0.00
3,358.17000 4.000 13,432.68
0255 614-00012 *SIGN PANEL (CLASS II) 7.000 0.000
SF 0.000 0.00
17.43000 0.000 0.00
0260 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 11.000 0.000
LF 0.000 0.00
20.51000 0.000 0.00
0265 615-00030 *EMBANKMENT PROTECTOR TYPE 3 3.000 1.000
EACH 2.000 2,255.88
1,127.94000 3.000 3,383.82
0270 617-00015 *15 INCH CULVERT PIPE 264.000 60.000
LF 120.000 3,445.20
28.71000 180.000 5,167.80
0275 621-00450 *DETOUR PAVEMENT 7,603.000 7,603.000
SY 0.000 0.00
20.01000 7,603.000 152,136.03
0280 625-00000 *CONSTRUCTION SURVEYING 1.000 0.570
L S 0.230 12,075.00
52,500.00000 0.800 42,000.00
0285 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
83,000.00000 1.000 83,000.00
0290 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
L S 0.000 0.00
5,000.00000 0.500 2,500.00
0295 627-00005 *EPOXY PAVEMENT MARKING 248.000 0.000
GAL 205.400 14,110.98
68.70000 205.400 14,110.98
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PCN: 14838-BID ESTIMATE RUN 10/13/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0009 14:05:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0300 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 500.000 497.000
GAL 0.000 0.00
29.74000 497.000 14,780.78
0305 630-00000 *FLAGGING 4,000.000 1,932.000
HOUR 751.000 15,403.01
20.51000 2,683.000 55,028.33
0310 630-00007 *TRAFFIC CONTROL INSPECTION 90.000 76.000
DAY 14.000 1,076.60
76.90000 90.000 6,921.00
0315 630-00012 *TRAFFIC CONTROL MANAGEMENT 200.000 156.000
DAY 21.000 16,451.40
783.40000 177.000 138,661.80
0320 630-80001 *FLASHING BEACON (PORTABLE) 8.000 3.000
EACH 2.400 1,599.62
666.51000 5.400 3,599.15
0325 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000
EACH 0.800 205.08
256.35000 1.800 461.43
0330 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 125.000 57.500
EACH 46.000 3,301.88
71.78000 103.500 7,429.23
0335 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 35.500
EACH 28.400 2,912.14
102.54000 63.900 6,552.31
0340 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 55.000 27.500
EACH 22.000 2,368.74
107.67000 49.500 5,329.67
0345 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 720.000 360.000
SF 288.000 4,726.08
16.41000 648.000 10,633.68
0350 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 6,562.53
8,203.16000 1.800 14,765.69
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PCN: 14838-BID ESTIMATE RUN 10/13/2006
PROJECT : IM 0761-190 ESTIMATE NO: 0009 14:05:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0355 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.800 1,640.63
2,050.79000 1.800 3,691.42
0360 630-80360 *DRUM CHANNELIZING DEVICE 200.000 100.000
EACH 80.000 2,050.40
25.63000 180.000 4,613.40
0365 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 50.000 25.000
EACH 20.000 820.40
41.02000 45.000 1,845.90
0370 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000
EACH 0.800 3,281.26
4,101.58000 1.800 7,382.84
0375 630-80370 CONCRETE BARRIER (TEMPORARY) 3,316.000 1,250.000
LF 1,734.400 42,007.17
24.22000 2,984.400 72,282.17
0380 630-80380 *TRAFFIC CONE 200.000 100.000
EACH 80.000 820.00
10.25000 180.000 1,845.00
0385 630-80384 *TUBULAR MARKER 400.000 200.000
EACH 160.000 4,921.60
30.76000 360.000 11,073.60
0390 630-80401 *DELINEATOR (TYPE I) (TEMPORARY) 168.000 51.000
EACH 40.800 836.81
20.51000 91.800 1,882.82
0395 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 6.000 2.000
EACH 1.600 9,023.49
5,639.68000 3.600 20,302.85
0400 700-70010 F/A MINOR CONTRACT REVISIONS 680,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0405 700-70011 F/A PARTNERING 50,000.000 1,870.050
F A 0.000 0.00
1.00000 1,870.050 1,870.05
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PCN: 14838-BID ESTIMATE RUN 10/13/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0009 14:05:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0410 700-70013 F/A CONCRETE PAVEMENT INCENTIVE (SMOOTHNESS) 120,000.000 0.000
FA 64,712.310 64,712.31
1.00000 64,712.310 64,712.31
0415 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70023 F/A ON-THE-JOB TRAINEE 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70025 F/A QUALITY INCENTIVE PAYMENT (QC\QA) 190,000.000 0.000
F A 79,396.000 79,396.00
1.00000 79,396.000 79,396.00
0430 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0432 700-70036 FORCED ACCOUNTS F/A FUEL COST ADJ MCR LINE 2 25,000.000 9,501.990
FA 5,128.090 5,128.09
1.00000 14,630.080 14,630.08
0435 700-70380 *F/A EROSION CONTROL 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 9,358,984.71 $2,958,931.455 6,653,725.36
CAT NO0300 C-22-BU

0440 202-00020 *REMOVAL OF CONCRETE BOX CULVERT 0.500 0.500
EACH 0.000 0.00
46,142.80000 0.500 23,071.40
0445 206-00000 *STRUCTURE EXCAVATION CMO #7 1,789.000 0.000
cY 0.000 0.00
7.18000 0.000 0.00
0446 206-00000 STRUCTURE EXCAVATION CMO #7 438.000 438.000
cy 0.000 0.00

9.40000 438.000 4,117.20
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PROJECT: IM 0761-190 ESTIMATE NO: 0009 14:05:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 C-22-BU
0450 206-00100 *STRUCTURE BACKFILL (CLASS 1) CMO #7 2,288.000 0.000
cy 0.000 0.00
17.54000 0.000 0.00
0451 206-00100 STRUCTURE BACKFILL (CLASS 1) CMO #7 608.000 0.000
cY 608.000 14,920.32
24.54000 608.000 14,920.32
0455 206-00360 MECHANICAL REINFORCEMENT OF SOIL CMO #7 0.000 0.000
cy 0.000 0.00
42.90000 0.000 0.00
0456 206-00360 MECHANICAL REINFORCEMENT OF SOIL CMO #7 550.000 0.000
cY 510.000 29,498.40
57.84000 510.000 29,498.40
0460 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 119.000 0.000
TON 88.770 5,684.83
64.04000 88.770 5,684.83
0463 502-08375 STEEL PIPE PILING (12-3/4 X 0.375 INCH) CUTOFFS LESS 43.620 0.000
THAN 10 FEET (CO7)
LF 0.000 0.00
46.81000 0.000 0.00
0464 502-08375 STEEL PIPE PILING (12-3/4 X 0.375 INCH) CMO #7 1,001.580 1,001.580
LF 0.000 0.00
58.51000 1,001.580 58,602.45
0464 MATERIAL ALLOWANCE SP PILE (12.75 X 0.375IN) 0.000
LF 0.000 0.00
26.25000 0.000 0.00
0465 502-08375 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) 0.000 0.000
LF 0.000 0.00
46.14000 0.000 0.00
0466 502-08375 STEEL PIPE PILING (12-3/4 X 0.375 INCH) PIPE PILE 0.000 0.000
CUT-OFFS LESS THAN 10 FEET
LF 0.000 0.00
36.91000 0.000 0.00
0470 504-04410 BLOCK FACING 3,251.000 0.000
SF 1,216.000 8,876.80
7.30000 1,216.000 8,876.80
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PCN: 14838-BID ESTIMATE RUN 10/13/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0009 14:05:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 C-22-BU

0471 504-06100 GROUND NAILED WALL CIP CMO #8 2,852.000 0.000
SF 2,852.000 61,774.32
21.66000 2,852.000 61,774.32
0475 515-00120 *WATERPROOFING (MEMBRANE) 760.000 0.000
SY 516.000 4,128.00
8.00000 516.000 4,128.00
0480 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000 0.000
LF 76.000 9,740.92
128.17000 76.000 9,740.92
0485 601-01000 CONCRETE CLASS B 51.900 0.000
cy 51.900 14,421.97
277.88000 51.900 14,421.97
0490 601-03040 *CONCRETE CLASS D (BRIDGE) DELETED BY CMO 7 0.000 0.000
cy 0.000 0.00
384.52000 0.000 0.00
0491 601-03040 CONCRETE CLASS D (BRIDGE) CMO #7 269.000 183.000
cy 86.000 38,377.50
446.25000 269.000 120,041.25
0495 602-00000 *REINFORCING STEEL 524.000 0.000
1B 490.000 352.80
0.72000 490.000 352.80
0500 602-00020 *REINFORCING STEEL (EPOXY COATED) DELETED BY CMO 7 0.000 0.000
1B 0.000 0.00
0.82000 0.000 0.00
0501 602-00020 REINFORCING STEEL (EPOXY COATED) CMO #7 58,670.000 37,720.000
1B 20,950.000 18,436.00
0.88000 58,670.000 51,629.60
0505 604-25000 *VANE GRATE INLET SPECIAL 1.000 0.000
EACH 1.000 4,973.17
4,973.17000 1.000 4,973.17
0510 606-11030 *BRIDGE RAIL TYPE 10M DELETED BY CMO 7 0.000 0.000
LF 0.000 0.00

82.03000 0.000 0.00
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PROJECT: IM 0761-190 ESTIMATE NO: 0009 14:05:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 C-22-BU

0511 606-11030 BRIDGE RAIL TYPE 10M CMO #7 255.000 0.000
LF 255.000 26,999.40
105.88000 255.000 26,999.40
0515 613-00200 *2 INCH ELECTRICAL CONDUIT DELETED BY CMO 7 0.000 0.000
LF 0.000 0.00
12.30000 0.000 0.00
0516 613-00200 2 INCH ELECTRICAL CONDUIT CMO #7 132.000 75.000
LF 54.000 673.38
12.47000 129.000 1,608.63
0517 613-00100 1 INCH ELECTRICAL CONDUIT CMO #7 41.000 41.000
LF 0.000 0.00
18.83000 41.000 772.03
0520 618-00163 *PRESTRESSED CONCRETE I (BT63) DELETED BY CMO 7 0.000 0.000
LF 0.000 0.00
158.94000 0.000 0.00
0521 618-00142 PRESTRESSED CONCRETE I (BT42) CMO #7 379.000 379.000
LF 0.000 0.00
169.18000 379.000 64,119.22
CAT 0300 CURRENT AMT $ 581,470.02 $ 238,857.81% 505,332.71

CAT NO0301 C-22-BV

0525 202-00020 *REMOVAL OF CONCRETE BOX CULVERT 0.500 0.500
EACH 0.000 0.00
46,142.80000 0.500 23,071.40
0530 206-00000 *STRUCTURE EXCAVATION CMO 7 0.000 0.000
cy 0.000 0.00
7.18000 0.000 0.00
0531 206-00000 STRUCTURE EXCAVATION CMO #7 380.000 380.000
cY 0.000 0.00
9.40000 380.000 3,572.00
0535 206-00100 *STRUCTURE BACKFILL (CLASS 1) CMO 7 0.000 0.000
cy 0.000 0.00

17.54000 0.000 0.00
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PCN: 14838-BID ESTIMATE RUN 10/13/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0009 14:05:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 C-22-BV

0536 206-00100 STRUCTURE BACKFILL (CLASS 1) CMO #7 616.000 616.000
cy 0.000 0.00
24.54000 616.000 15,116.64
0540 206-00360 MECHANICAL REINFORCEMENT OF SOIL CMO 7 0.000 0.000
cy 0.000 0.00
42.90000 0.000 0.00
0541 206-00360 MECHANICAL REINFORCEMENT OF SOIL CMO #7 530.000 530.000
cy 0.000 0.00
57.84000 530.000 30,655.20
0545 206-01783 *SHORING (AREA 3) 1.000 1.000
LS 0.000 0.00
45,000.00000 1.000 45,000.00
0550 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 81.710 81.710
TON 0.000 0.00
64.04000 81.710 5,232.71
0553 502-08375 STEEL PIPE PILING (12-3/4 X 0.375 INCH) CUTOFFS LESS 43.620 43.620
THAN 10 FEET (CO7)
LF 0.000 0.00
46.81000 43.620 2,041.85
0554 502-08375 STEEL PIPE PILING (12-3/4 X 0.375 INCH) CMO #7 912.150 912.150
LF 0.000 0.00
58.51000 912.150 53,369.90
0555 502-08375 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) DELETED BY 0.000 0.000
cMO 7
LF 0.000 0.00
46.14000 0.000 0.00
0556 502-08375 STEEL PIPE PILING (12-3/4 X 0.375 INCH) 0.000 0.000
CUT-OFFS...DELETED BY CMO 7
LF 0.000 0.00
36.91000 0.000 0.00
0560 504-04410 BLOCK FACING 3,251.000 0.000
SF 0.000 0.00
7.30000 0.000 0.00
0561 504-06100 GROUND NAILED WALL CIP CMO #8 2,639.000 0.000
SF 2,639.000 57,160.74

21.66000 2,639.000 57,160.74
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PCN: 14838-BID ESTIMATE RUN 10/13/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0009 14:05:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 C-22-BV

0565 515-00120 *WATERPROOFING (MEMBRANE) 515.000 515.000
SY 0.000 0.00
8.00000 515.000 4,120.00
0570 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000 76.000
LF 0.000 0.00
128.17000 76.000 9,740.92
0575 601-01000 CONCRETE CLASS B 15.000 0.000
cYy 0.000 0.00
277.88000 0.000 0.00
0580 601-03040 *CONCRETE CLASS D (BRIDGE) DELETED BY CMO 7 0.000 0.000
cy 0.000 0.00
384.52000 0.000 0.00
0581 601-03040 CONCRETE CLASS D (BRIDGE) CMO #7 273.000 273.000
cYy 0.000 0.00
446.25000 273.000 121,826.25
0585 602-00000 *REINFORCING STEEL 523.000 0.000
LB 0.000 0.00
0.72000 0.000 0.00
0590 602-00020 *REINFORCING STEEL (EPOXY COATED) DELETED BY CMO 7 0.000 0.000
1B 0.000 0.00
0.82000 0.000 0.00
0591 602-00020 REINFORCING STEEL (EPOXY COATED) CMO #7 55,070.000 55,070.000
LB 0.000 0.00
0.88000 55,070.000 48,461.60
0595 604-25000 *VANE GRATE INLET SPECIAL 1.000 1.000
EACH 0.000 0.00
4,973.17000 1.000 4,973.17
0600 606-11030 *BRIDGE RAIL TYPE 10M DELETED BY CMO 7 0.000 0.000
LF 0.000 0.00
82.03000 0.000 0.00
0601 606-11030  BRIDGE RAIL TYPE 10M CMO #7 255.000 255.000
LF 0.000 0.00

105.88000 255.000 26,999.40
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PCN: 14838-BID ESTIMATE RUN 10/13/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0009 14:05:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 C-22-BV

0605 613-00200 *2 INCH ELECTRICAL CONDUIT DELETED BY CMO 7 0.000 0.000
LF 0.000 0.00
12.30000 0.000 0.00
0606 613-00200 2 INCH ELECTRICAL CONDUIT CMO #7 132.000 132.000
LF 0.000 0.00
12.47000 132.000 1,646.04
0607 613-00100 1 INCH ELECTRICAL CONDUIT CMO #7 41.000 41.000
LF 0.000 0.00
18.83000 41.000 772.03
0610 618-00163 *PRESTRESSED CONCRETE I (BT63) DELETED BY CMO 7 0.000 0.000
LF 0.000 0.00
158.94000 0.000 0.00
0611 618-00142 PRESTRESSED CONCRETE I (BT42) CMO #7 379.000 379.000
LF 0.000 0.00
169.18000 379.000 64,119.22
CAT 0301 CURRENT AMT $ 546,156.13 $ 57,160.74 S 517,879.07

CAT NO0302 C-22-I (MINOR)

0615 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
EACH 0.000 0.00
6,152.37000 1.000 6,152.37
0620 206-00000 *STRUCTURE EXCAVATION 130.000 130.000
cY 0.000 0.00
7.18000 130.000 933.40
0625 206-00100 *STRUCTURE BACKFILL (CLASS 1) 112.000 112.000
cy 0.000 0.00
17.54000 112.000 1,964.48
0630 206-00510 FILTER MATERIAL (CLASS A) 55.000 55.000
cY 0.000 0.00
87.16000 55.000 4,793.80
0635 601-03030 *CONCRETE CLASS D (BOX CULVERT) 72.000 72.000
cy 0.000 0.00

410.16000 72.000 29,531.52
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 C-22-I (MINOR)
0640 602-00000 *REINFORCING STEEL 11,292.000 11,292.000
1B 0.000 0.00
0.72000 11,292.000 8,130.24
CAT 0302 CURRENT AMT 51,505.81 $ 0.00$ 51,505.81
CAT NO0303 C-22M (MINOR)
0645 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
EACH 0.000 0.00
6,152.37000 1.000 6,152.37
0650 206-00000 *STRUCTURE EXCAVATION 84.000 84.000
cY 0.000 0.00
7.18000 84.000 603.12
0655 206-00100 *STRUCTURE BACKFILL (CLASS 1) 148.000 148.000
cy 0.000 0.00
17.54000 148.000 2,595.92
0660 601-03030 *CONCRETE CLASS D (BOX CULVERT) 81.000 81.000
cY 0.000 0.00
410.16000 81.000 33,222.96
0665 602-00000 *REINFORCING STEEL 10,695.000 10,695.000
1B 0.000 0.00
0.72000 10,695.000 7,700.40
CAT 0303 CURRENT AMT 50,274.77 $ 0.00$ 50,274.77
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0670 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0675 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0680 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
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CONTID: C14838
PCN: 14838-BID ESTIMATE RUN 10/13/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0009 14:05:37
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT

UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0685 700-70220 F/A PHONE SERVICE LONG DISTANCE 2,000.000 577.710

F A 95.440 95.44

1.00000 673.150 673.15
33,000.00 $ 95.44 % 31,673.15

CAT 0400 CURRENT AMT §

PROJECT TOTAL CURRENT AMT §

10,621,391.44 $3,255,045.44 %

7,810,390.87



